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Enhancement

April 5, 2012

To: Mike Powell, IT Director
Kim Wilbanks, Project Manager
415 S. Pine Street
Walhalla, SC29691

FOCUSChange Order Proposal: GISData Conversion (Telvent)

GIS Data Conversion-
Estimated labor: 40 hours/week for 72 weeks.
Includes:

• Collection of fiber path GPScoordinates
• Collection of bridge and HH information
• Collection of splice points, splitter devices, and other optical equipment
• Collection of demarcation points
• Entry of all data, GPSdata, and other proprietary information from engineering drawings

Total =$138,240

GARY SMITH • 828-506-1572 • Fax: 828-586-3031 • email: geovision@frontier.com


























































