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Oconee County Regional Airport (CEU – Seneca, SC) 

Nebo Church Rd. Relocation & West Apron Expansion 

Pre‐Bid Meeting Minutes 

May 30, 2019 @ 11:00 AM 

Terminal Building Conference Room 
 

 

1. Contact Information 

Role 

Organization 
Contact Person  Address  Phone  E‐mail 

Engineer 

WK Dickson 

(WKD) 

Michael Joseph 

Project Manager 

1320 Main St., Ste. 400 

Columbia, SC 29201 

(770) 

955‐5574 
mjoseph@wkdickson.com 

Owner/Sponsor 

Oconee County 

Tronda Popham 

Procurement Director 

415 S. Pine St. 

Walhalla, SC 29691 

(864) 

638‐4141 
tpopham@oconeesc.com 

Airport 

Oconee County 

Regional Airport 

Jeff Garrison 

Airport Director 

365 Airport Rd. 

Seneca, SC 29678 

(864) 

882‐2959 
jgarrison@oconeesc.com 

Airport 

Oconee County 

Regional Airport 

Melinda Cox 

Airport Admin. Asst. 

365 Airport Rd. 

Seneca, SC 29678 

(864) 

882‐2959 
mcox@oconeesc.com 

 

 

2. Pre‐bid Meeting Attendees 

 See attached sign‐in sheet. 
 

 

3. RFI Instructions 

 All  requests  for  information  (RFIs)  shall be  submitted via  e‐mail  to Ms. Tronda Popham, 

Oconee  County  Procurement  Director,  at  tpopham@oconeesc.com.    All  RFIs  must  be 

submitted by 5:00 PM EDT on Friday, June 7, 2019.  Please state ʺITB 18‐06ʺ in the subject line 

of the e‐mail. 

 Please  note  that  nothing  verbally  discussed  or  answered  at  the  Pre‐bid Meeting  is  to  be 

considered an official response.  If you have a question that you feel is important, please send 

an RFI via e‐mail, and that question/clarification will be addressed in writing and made a part 

of the Bid Documents. 
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4. Bid Opening  

 Bid  opening will  be  on  Thursday,  June  20,  2019  at  2:00  PM  EDT  at  the Oconee County 

Procurement Office, 415 South Pine Street, Walhalla, SC 29691. 

 No bids will be accepted after 2:00 PM EDT on Thursday, June 20, 2019.  No exceptions.  The 

Engineer shall keep the official time. 
 

 

5. General Description of Project/Review Plans 

 The project’s final scope of work is dependent on available funding.  As such, the project has 

been separated into 4 schedules of work: 

a. Schedule A (base bid) 

i. Relocation of Nebo Church Road and demolition of old Nebo Church Road. 

ii. Construction activities confined to area west of Shiloh Road. 

b. Schedule B (base bid + bid additive 1) 

i. Adds  removal  of  construction  debris  and  unsuitable  soils  from  area  near 

existing on‐airport detention pond. 

ii. Adds  backfill  of  area  equivalent  to  volume  of  construction  debris  and 

unsuitable soils removed. 

c. Schedule C (base bid + bid additive 1 + bid additive 2) 

i. Adds backfill of area near existing on‐airport detention pond and area at west 

end of parallel taxiway to serve as site prep for future apron expansion and/or 

hangar development. 

d. Schedule D (base bid + bid additive 1 + bid additive 2 + bid additive 3) 

i. Adds concrete apron expansion, including pavement marking. 

 Contractor  is  required  to  apply  for  and obtain  all  state  and/or  local permits necessary  to 

complete the work (other than as noted below). 

 WKD has submitted, or is in the process of submitting, applications for the following: 

a. Encroachment permit application to SCDOT for work within the Shiloh Road ROW. 

b. Roadway design approval to Oconee County. 

c. Soil erosion control permit application to SCDHEC. 

d. Notice of construction to FAA. 

 Initial coordination efforts have been made with power and fiberoptic utility providers; and 

a  bid  item  allowance  has  been  included  in  the  bid  proposal  form  that will  cover  costs 

associated with  proposed  utility‐related  efforts.    It  is  our  understanding  that  any  utility 

relocation to be performed will be done by the individual utility providers.  The contractor 

will  be  responsible  for  coordinating  the  utility  relocation  efforts with  other  items  in  the 

contractor’s scope of work. 

 Bid packages,  including plans,  contract documents,  and  technical  specifications,  are  only 

available  (via download or hard  copies  to be mailed)  through  the Plan Room  tab on  the 

website www.wkdickson.com.  You must be a registered plan holder with the WK Dickson 

Plan Room in order to have your bid considered. 

 PDF or hard copies of plans may be shared with subcontractors for purposes of preparing a 

bid  submittal  package;  however,  any  contractor  submitting  a  bid  proposal  must  have 

purchased a bid package through the Plan Room. 
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6. Airport Safety 

 Prior  to  starting  construction,  the  contractor  shall  make  themselves  familiar  with  FAA 

Advisory Circular AC/5370‐2F, which has been included in the project specifications.  A free 

electronic copy may be downloaded from www.faa.gov. 

 The contractor shall not enter the Runway Safety Area (RSA) or Taxiway Safety Area (TSA) 

without meeting the requirements of the plans, specs, and safety protocols. 

 Equipment height will be limited to 15’ within the Runway 7 approach surface footprint. 
 

 

7. Contract Time 

 Contract time is dependent on the bid schedule awarded.   Contract times are total days in 

contract; and are not additive (e.g. Schedule B total contract time is 120, not 90+120). 

a. Schedule A:  90 consecutive calendar days. 

b. Schedule B:  120 consecutive calendar days. 

c. Schedule C:  235 consecutive calendar days. 

d. Schedule D:  280 consecutive calendar days. 

 Tentative schedule is as follows: 

a. Final addendum likely to be issued June 11/12. 

b. Bid opening Thursday, June 20. 

c. Once final bids are received and processed, a Recommendation of Award will be made 

to Oconee County by WKD the week of June 24‐28. 

d. Oconee County can issue a conditional Notice of Award to the contractor upon receipt 

of WKD’s Recommendation of Award.  The Notice of Award will be conditional on 

receipt of a grant from the FAA. 

e. WKD will prepare and submit a grant application to the FAA by Friday, June 28. 

f. FAA prepares and makes grant offer to Oconee County (approx. 30‐45 days after grant 

application received). 

g. Oconee County accepts grant offer from FAA, executes grant between FAA/County. 

h. Upon acceptance of grant offer, WKD will prepare and issue a Notice of Award, then 

prepare the contract between Oconee County & contractor. 

i. Contract Documents executed by contractor & Oconee County (approx. 30 days). 

j. Pre‐construction meeting and Notice to Proceed anticipated early October 2019. 

 Liquidated Damages:  $1,000 per calendar day. 

o Liquidated Damages may be assessed if contractor does not achieve final completion 

(not substantial completion), as determined by the WKD and Oconee County, within 

the contract period. 

 Clemson University football schedule (home games): 

o Thu., Aug. 29;  Sat., Sept. 7;  Sat., Sept. 21;  Sat., Oct. 12;  Sat., Oct. 26 (homecoming);  

Sat., Nov. 2;  Sat. Nov. 16 

 In  general,  the  contractor will  be  able  to work  on  the  various  project  sites  concurrently 

(provided  a  priority  is  placed  on  the  relocation  of  Nebo  Church  Road  and  the 

demolition/grading of  the old Nebo Church Road  roadbed).   However, work will not be 

allowed  on  airport  property  east  of  Shiloh  Road  during  football  season.    Construction 

activities shall not be allowed to impact airport operations during football season. 
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8. Bid Proposal 

 Submit  entire  proposal  section  (currently  B‐1  to  B‐22),  provided  separately,  according  to 

“Instructions to Bidders”.  Ensure that all required forms are properly completed. 

 The DBE participation goal is 18.7%. 

o Contractor may utilize multiple DBE sub‐contractors; submit separate Letter of Intent 

for each DBE firm proposed. 

o Approved DBE firm status is based on the most recent SCDOT DBE Directory. 

o Good Faith Effort based on 49 CFR Part 26 must be made if unable to meet DBE goal. 

 Buy American is a requirement. 

 The project  is being  funded,  in part, by Federal and State  funds.   Therefore, all applicable 

Federal requirements (such as Davis‐Bacon Act) are in place. 

 Must be properly  licensed as a South Carolina General Contractor to submit bid proposal; 

license number is to be listed on the outside of the proposal envelope. 

 SCDOT prequalification as a general contractor is not required for this project. 

 A 5% bid bond is required. 
 

 

9. Bid Award 

 An award of any contract is subject to the availability of Federal & State funding assistance. 

 It is anticipated that the contract award will be made to the lowest responsive and responsible 

bidder if an award is made. 

 Oconee County reserves the right to reject any or all bids and to waive informalities and minor 

irregularities and to accept the bid deemed to be in the best interest of the County. 

 Bid proposals are valid for 120 calendar days. 
 

 

10.   Construction 

 Contractor  will  be  responsible  for  field‐locating  and  marking  all  property  lines  and 

construction limits prior to commencing construction activities. 

 Contractor will be responsible for field‐locating and marking all existing above‐ground and 

underground  utilities  in  the  project  area  prior  to  commencing  construction  activities.  

Contractor shall be responsible for the costs associated with the procurement of any necessary 

private utility location services. 

 Sponsor will have full‐time construction observer (to be provided by WK Dickson) on‐site 

during construction activities. 
 

 

11. Questions/Comments 

 Q1:  How can contractors and subcontractors obtain a copy of the plan holder’s list? 
 

 Q2:  Will slipform construction for the proposed concrete apron expansion be required and/or 

acceptable? 
 

 Q3:  Can you provide a copy of the geotechnical investigation report? 
 

 Q4:  Can you provide a copy of the AutoCAD file for the bid plan set? 
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12. Site Visits 

 Future on‐airport site visits must be coordinated with airport management. 

 Please note  that nothing discussed verbally with WK Dickson, Oconee County, or Oconee 

County Regional Airport personnel  is  to be considered an official response.   If you have a 

question that you feel is important, please send an RFI via e‐mail. 

 *** Please note that all RFIs must be submitted via e‐mail to Ms. Tronda Popham, Oconee 

County Procurement Director, at tpopham@oconeesc.com *** 

 Group  site  visit was made  to  the  following project  sites  at  the  conclusion  of  the pre‐bid 

meeting: 

o On‐airport detention pond (including site access point). 

o Area requiring debris removal and backfilling (including site access point). 

o Area requiring backfilling at west end of parallel taxiway (including site access point). 

o Harbin Acres Road (tie‐in point for relocated Nebo Church Road). 

o Nebo Church Road (from Shiloh Road to Mt. Nebo Baptist Church). 






